ABSTRACT OF OFFERS - CONSTRUCTION 1. SOLICITATION NUMBER 2. DATE ISSUED DATE OPENED |PAGE1 OF 2
W912DR-07-B-0002 18-Dec-06 07-Feb-07
4. ISSUING OFFICE Name and title of Certifying Official (Type)
USAED-Baltimore | CERTIFY that | have opened, read, and |Linda M. Evans, Contract Specialist
Contracting Division, CENAB-CT-A recorded on this abstract all offers Date Signed 7-Feb-07
10 S. Howard Street received in response to this solicitation.
Baltimore, Maryland 21201 Signature
5. PROJECT TITLE 9. OFFERS
Poplar Island, Cell 6 Structures 8. GOVERNMENT ESTIMATE NO.: 1 NO.: 2
Talbot County, Eastern Shore, Maryland (Check A, B or C and complete D, E, and F.)  [A. OFFEROR A. OFFEROR
McLean Contracting Company None

A. HIRED LABOR

6700 McLean Way
Glen Burnie, MD 21060

B. REASONABLE CONTRACT

B. Bid Security (Type and Amount)

B. Bid Security (Type and Amount)

X (Without Profit) Bonds - 20% Bonds - 20%
6. NUMBER OF AMENDMENTS ISSUED C. REASONABLE CONTRACT |C. Amendment Acknowledged |C. Amendment Acknowledged
(Including Profit) Yes - Five
TA. 7B. 7C. D. E. F. E. F. E. F.
ITEM DESCRIPTION OF OFFERED ITEM EST. UNIT UNIT ESTIMATED UNIT ESTIMATED UNIT ESTIMATED
No. QUANTITY PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT
0001 Performance and Payment Bond Reimbursement 1 Job $ 60,246.00 | $ 76,000.00 | $ 76,000.00
0002 Mobilization and Demobilization 1 Job —-1$ 89,246.00 | $ 1,100,000.00 | $ 1,100,000.00
0003 Dike Fill Material $ -
0003A  |Dredging and Hydraulic Placement 166,000 C.Y. $ 8.89|% 1,475,740.00 | $ 5.00 | $ 830,000.00
0003B Mechanical Placement from Existing Stockpile 54,000 C.Y. $ 25.36 | $ 1,369,440.00 | $ 531 % 286,740.00
0004 Dredging of Access Channel 417,000 C.Y. $ 165|$% 688,050.00 | $ 5.00 | $ 2,085,000.00
0005 Stonework $ R
2000 Ib Toe Armor Stone - Removed from Existing
0005A Stockpiles and Placed on New Dike 1,950| Tons $ 3184 | $ 62,088.00 | $ 7030 | $ 137,085.00
2000 Ib Toe Armor Stone - Quarried, Shipped and
0005B  |Placed on New Dike 3,600 Tons |$ 8239 | % 296,604.00 | $ 104.00 | $ 374,400.00
2000 Ib Toe Armor Stone - Removed from Existing
0005C Dikes and Placed on New Dike 1,350 Tons $ 5458 | $ 73,683.00 | $ 7030 | $ 94,905.00
3000 Ib Armor Stone - Removed from Existing
0005D Stockpiles and Placed on New Dike 2,700| Tons $ 3184 | $ 85,968.00 | $ 7550 | $ 203,850.00
3000 Ib Armor Stone - Quarried, Shipped and Placed
0005E  [on New Dike 3,750 Tons |$ 8240 | $ 309,000.00 | $ 10460 | $ 392,250.00
3000 Ib Armor Stone - Removed from Existing Dikes
0005F and Placed on New Dike 3,150 Tons $ 68.30 | $ 215,145.00 | $ 7550 | $ 237,825.00
250 Ib Underlayer Stone - Removed from Existing
0005G  [Stockpiles and Placed on New Dikes 1,200 Tons |[$ 20.66 | $ 24,792.00 | $ 68.50 | $ 82,200.00
250 Ib Underlayer Stone - Quarried, Shipped, and
0005H  [Placed on New Dike 2,700 Tons |$ 6474 | $ 174,798.00 [ $ 96.80 | $ 261,360.00
250 Ib Underlayer Stone - Removed from Existing
0005! Dikes and Placed on New Dike 1,650 Tons $ 23.00|$ 37,950.00 | $ 6850 | $ 113,025.00
0005J Quarry Run Stone 5,200 Tons $ 4322 $ 224,744.00 | $ 81.25| $ 422,500.00
0005K  |Bedding Stone 2,600 Tons |$ 5337 |$%$ 138,762.00 [ $ 76.00 | $ 197,600.00
0006 Geotextile 15,500 S.Y. $ 264 (9% 40,920.00 | $ 625($% 96,875.00
0007 Crushed Stone Roadway 2,600] S.Y. $ 1469 | $ 38,194.00 | $ 33.00| $ 85,800.00
0008 New Spillway No. 16 Pipes 1 Job $ 68,000.00 | $ 350,000.00 [ $ 350,000.00
0009 Bulkhead $ _
Al cost in connection with construction of the Bulkhead
complete as shown on drawings and specified, but
0009A [exclusive of Bid Items 0009B and 0009C, below 1 Job $ 649,979.00 | $ 2,035,000.00 [ $ 2,035,000.00
0009B  [H-Piles 636 L.F. $ 186.36 | $ 118,524.96 | $ 420.00 [ $ 267,120.00
0009C  |Dynamic H-Pile Testing 1 EA $ 12,779.00 | $ 12,779.00 | $ 5,000.00 | $ 5,000.00
0010 Underground Conduit 1 Job $ 6,717.00 | $ 9,000.00 | $ 9,000.00
Total $ 6,261,369.96 $ 9,743,535.00
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